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SUBJECT: Block 33 Project, Construction Cost Assessment  
  
Audit and Advisory Services (“A&AS”) conducted an interim construction cost 
assessment to review the invoiced construction costs associated with the Mission 
Bay East Campus Building Block 33 project in San Francisco.  
 
Our services were performed in accordance with the applicable International 
Standards for the Professional Practice of Internal Auditing as prescribed by the 
Institute of Internal Auditors (the “IIA Standards”). 
 
The preliminary draft report was provided to department management in August 
2018.  Management provided us with their final comments and responses to our 
observations in November 2018.  The observations and corrective actions have 
been discussed and agreed upon with department management and it is 
management’s responsibility to implement the corrective actions stated in the report.  
In accordance with the University of California audit policy, A&AS will periodically 
follow up to confirm that the agreed upon management corrective actions are 
completed within the dates specified in the final report. 
 
This report is intended solely for the information and internal use of UCSF 
management and the Ethics, Compliance and Audit Board, and is not intended to be 
and should not be used by any other person or entity.  
 
 
Sincerely, 

 
 
Irene McGlynn 
Chief Audit Officer 
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EXECUTIVE SUMMARY 
 

 
I.  BACKGROUND 
 

As a planned audit for Fiscal Year 2018, Audit and Advisory Services (AAS) teamed with Deloitte 
Advisory1 (“Advisor” or “we” or “our”) to conduct an interim construction cost assessment2 to review the 
invoiced construction costs associated with the Mission Bay East Campus Building Block 33 project 
(“Block 33” or “Project”) in San Francisco, California.  
 
On September 22, 2016, the University of California, San Francisco (“UCSF”) entered into a design-
build agreement (“Agreement” or “Contract”) with Webcor Builders (“Webcor”) as the general contractor 
(“Contractor”) to design and construct the project. The Project’s scope comprises the design and 
ground up construction of a 12-story, 347,500 gross square foot academic and administrative building 
paired with a five-story center for vision neuroscience, along with site utilities and onsite improvements 
including a parking lot.3 The scheduled temporary certificate of occupancy (“TCO”) or construction 
completion date is October 1, 2019.4 Under the initial terms of the Contract, the value of the Contract 
was based on the cost of the work plus Contractor’s fee with a maximum acceptance cost of 
$152,000,000. As of March 31, 2018, Project funds were not fully released by UCSF and Webcor’s total 
committed amount was $67,420,746, out of which $33,292,877 (or 49%) was incurred.5 
 
In order to select a general contractor for the Project, UCSF issued a cost reimbursable design-build 
request for proposal (“RFP”) to its prequalified list of contractors including Webcor,6 during the proposal 
phase of the process, there were multiple contract and design review meetings with all three proposers 
where the terms of the contract were reviewed. During the bidding process, however, UCSF 
erroneously cited in its bid form that it was seeking lump sum bids for their fee and general conditions.  
The form also required that each firm check a box on the form that certified that they could design and 
deliver the project at or below the $152M maximum allowable cost (MAC).   
 
Webcor, in return, submitted a lump sum bid.7 Subsequently, UCSF selected Webcor as the successful 
bidder, but presented it with a cost-plus contract instead. While both UCSF and Webcor executed the 
cost-plus contract, Webcor stressed that, despite the contract stipulating the compensation model as 
cost reimbursable, it believed that the contract would still be lump sum. UCSF, on the other hand, 
believed the agreement was cost-plus per the contract terms. UCSF expressed that its intentions were 
always to solicit and award a contractor for the Project using a cost-plus mechanism and at no time 
during the selection process did the University state that the project was a lump sum project.  This 
misunderstanding and miscommunication between the two parties resulted in a dispute two months 
after the contract award when Webcor submitted the initial pay application that did not meet the 
contract requirement. Ultimately, the contract compensation model was converted to a lump sum 
design-build contract by the University.  
 

                                                           
1 As used in this document, “Deloitte” means Deloitte & Touche LLP, a subsidiary of Deloitte LLP. Please see 
www.deloitte.com/us/about for a detailed description of the legal structure of Deloitte LLP and its subsidiaries. Certain 
services may not be available to attest clients under the rules and regulations of public accounting. 
2 This report is intended solely for the information and internal use of UCSF and is not intended to be and should not be 
used by any other person or entity. No other person or entity is entitled to rely, in any manner, or for any purpose, on this 
report. 
3 Webcor’s summary progress report for February 2018 
4 Webcor’s master schedule report, dated March 31, 2018 
5 Webcor’s payment application #15 for March 2018 
6 Design-build RFP dated June 2016 
7 Price proposal for design-build services, Webcor and SmithGroup JJR, dated September 2, 2016 
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II. AUDIT PURPOSE AND SCOPE   
      

The purpose of this review was to assess contractual compliance of costs incurred on the Project and 
identify opportunities for cost recovery.  
 
The relatively large cost of the project made it a good candidate for a cost compliance assessment. 
  
The scope of the review covered transactions and activities until March 31, 2018. 
 
The assessment included a review of the Contractor’s cost of performed work to identify potential cost 
recovery opportunities for the Project, as well as a review of the Contractor’s subcontractor 
procurement process. For more detailed steps, please refer to Appendix A. 
 
After an initial review of the provided Project documents and interviews with Webcor and UCSF 
personnel, we learned that the Contract was effectively administered as a lump sum agreement. 
Webcor claimed that its billings, including the general conditions and general requirements 
(“GCs/GRs”), had been based on the percent complete of the work and not necessarily connected to 
the actual costs incurred. As a result, UCSF does not have transparency into how the costs are actually 
incurred by Webcor, nor does Webcor provide supporting documentation, such as invoices and time 
sheets, to substantiate its GC/GR costs. We note that this is in contrast with the Contract terms8 that 
require the Contractor to provide substantiating records and documentation, including time cards and 
invoices in support of its allowable costs incurred.9 In addition, we note that the Project subcontracts, 
including Webcor’s self-performed structural concrete scope, were executed on a lump sum basis. 
As a result, our ability to assess the Project costs for non-compliance and recovery was significantly 
diminished and we were confined in our cost compliance analysis to a review of the owner change 
orders only. With the exception of the following high-level analytical tasks, we could not undertake a 
detailed cost assessment on Webcor’s payment applications. 
 

 Performed math checks on the schedule of values for the 15 payment applications submitted as 
of our testing date, to check the tie out of carryover amounts from payment application to 
payment application.  

 Reconciled a judgmental sample of schedule of value line items from four judgmentally selected 
Webcor payment applications, representing $6,608,308 (20%) of the $33,292,877 total costs 
incurred, against the underlying subcontractor payment applications to check whether amounts 
billed by Webcor to UCSF matched the amounts billed by its subcontractors. 

 Performed an analysis of total GC/GR billings to date against the project percent complete (see 
Observations and Management Corrective Actions section, “GC/GR billing percent complete” for 
more details). 

 Performed an assessment of retention withheld on total costs incurred to date (see 
Observations and Management Corrective Actions section, “Retention” for more details). 

 
Regarding the owner change orders, only three non-administrative change orders were executed as of 
the date of our testing on the Project, and two of these change orders were for design and engineering 
(non-construction) services only.10 Only one change order was for construction work.11  Out of the three, 
we sampled the two largest change orders in value (#4 and #9), as shown below, collectively 
representing 92% of total change order costs, to assess contract compliance. We also checked the 
application of overhead, profit, and insurance for the third change order (#10). 

                                                           
8 Webcor Contract, 8.2 Allowable Costs, subsection 8.2.2 
9 Webcor and UCSF personnel stated that after our analysis cutoff date, they executed an amendment to the Contract that, among 
other changes, formally converted the project compensation model into a lump sum arrangement 
10 Owner change orders #4 and #10 for $574,400 and $233,034, respectively 
11 Owner change order #9 for $1,969,982 
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Table 1: Non-Administrative Owner Change Orders 

  

 
Work performed was limited to the specific activities and procedures described above. As such, this 
report is not intended to, nor can it be relied upon to provide an assessment of compliance beyond 
those areas specifically reviewed. Fieldwork was completed in May 2018. 

 
III.   SUMMARY  

 
The results of the internal audit identified opportunities for UCSF to enhance the current design of 
internal controls relating to the construction costs. The areas of potential improvement in the design of 
internal controls are summarized below and discussed more thoroughly in the “Observations and 
Management Corrective Actions (“MCA”)” section that follows. 
 
Based upon the observations as discussed below, we estimate that the potential recoverable amount 
from Webcor is as follows: 

Table 2: Summary of Cost Recovery Findings 

 
 

 
 
 
 
 
 
 
 
 
 

 

Owner Change Order 
(OCO) No. OCO Amount ($) OCO Amount (%)

4 574,400 21%
9 1,969,982 71%
10 233,034 8%

Total Non-
Administrative OCOs 2,777,416 100%

Findings Recoverable 
Amount ($)

Owner Change Order 4 1,568.27
Owner Change Order 9 2,852.90
Owner Change Order 10 216.98
Total 4,638.15
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IV. OBSERVATIONS AND MANAGEMENT CORRECTIVE ACTIONS (“MCA”) 

No. Observation Risk/Effect Recommendation MCA 
1 Cost Recovery 

 
Owner Change Order #4 - Total Findings $1,568.27 

 SmithGroupJJR (Project architect) used 
incorrect billings rates resulting in $2,135.00 of 
recoverable cost. SmithGroupJJR noted on its 
back up documentation that it has used 
amended rates “based on allowable annual 
increases” for some of its staff; however, no 
official rate increases were contractually 
established. 

 Webcor used incorrect billing rates for its 
management and preconstruction staff 
resulting in $1,299.52 of overbillings. 

 Webcor under billed its allowable 5% overhead 
and profit by ($1,866.25). 

 
Owner Change Order #9 - Total Findings $2,852.90 

 Teichert (excavation subcontractor) under 
billed its allowable overhead and profit of 15% 
in one of the constituent change order 
components by ($462.00). 

 Webcor applied 2% insurance fee on the base 
cost and profit, whereas, the insurance should 
be applied to the base cost only according to 
contractual documents.12 This resulted in 
$1,838.98 of overbillings. 

 Math errors in the change order breakdown 
resulted in ($107.79) of under billings. 

 We also performed a cost reasonableness 
assessment for a judgmental sample of billed 

UCSF is overpaying 
its general contractor. 

Capital Program, Real 
Estate should verify the 
accuracy of rates/unit 
prices used in change 
orders against established 
rates by performing spot 
checks prior to approving 
those change orders. 
In cases where unit prices 
are not previously 
established, we 
recommend UCSF perform 
an analysis of a sample of 
unit prices used in change 
orders for cost 
reasonableness, prior to 
approving those change 
orders. 

 
1. Assure that all rates are 

included as part of all 
bids for prime 
contractors, sub-
consultants and sub-
contractors and allowable 
costs are clearly defined 
in the contract and 
bidding documents. 

 
2. Procedures will be 

developed  for review of 
approved rates against 
both change order 
submittals and invoices 
consistent with our 
contract terms and 
industry best practice  
 

Responsible party: 
AVC Capital Program 
Delivery  
 
Target completion date: 
March 31, 2019  
 

                                                           
12 Project Management Tab 4, Change Order Request Form/Cost Proposal Form template, Cost Proposal Summary, Allowance 11. Insurance & Bonds: 2% of 
Actual Costs 



ECB, Block 33 Project Construction Cost Assessment   Project #18-037 
 

UNIVERSITY OF CALIFORNIA 
5 

No. Observation Risk/Effect Recommendation MCA 
material and equipment by sourcing 
commercially available online retail rates for 
material and California Department of 
Transportation (Caltrans) equipment rental 
rates manual for equipment. The pricing we 
found for comparable material and equipment 
items was, in the aggregate $791.85 less than 
Teichert’s pricing: 

 Material: Our research yielded a total of 
$1,511.75 for comparable items as the 
ones used by Teichert, which is $36.99 
(2.5%) higher than Teichert’s pricing of 
$1,474.76. 

 Equipment: We found comparable 
equipment’s for a total rental fee of 
$10,363.16, which is $828.84 (7.4%) less 
than Teichert’s pricing of $11,192.00 
 

Owner Change Order #10 - Total Findings $216.98 
 Webcor’s misapplication of insurance fee 

resulted in $216.98 of overbillings. 
 
According to CP Management, detailed rate sheets for 
all contractor, sub consultants and subcontractors are 
typically provided prior to contract award and are 
normally part of the bidding process.  This was 
incomplete on the block 33 project and was 
compounded due to the dispute with Webcor over the 
form of contract.  Additionally, a formal process for 
verification of rates in change orders and invoices is 
currently missing from departmental standards. 

2 Procurement 
 
The project compensation model, as initially 
established by UCSF in its request for proposal, used 
by Webcor in its bid, and being employed to manage 
the Project (lump sum), does not align with the 

By not enforcing 
elements of the cost-
plus requirements of 
the contract, UCSF 
missed the 
opportunity to 

We recommend 
management: 
 On future projects, clearly 

define project 
compensation definitions 
and then enforce 

The contractual dispute with 
Webcor whereby they 
refused to provide financial 
backup in compliance with 
the executed contract and 
maintained that all of their 
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No. Observation Risk/Effect Recommendation MCA 
compensation strategy stipulated in Webcor’s 
Contract (cost-plus). The shift in approach was not 
documented as of our testing date, exposing UCSF to 
strategic and legal risk and potential claims of contract 
abandonment if a dispute arises. 

 

exercise its 
contractual rights to 
participate in 
Webcor’s 
subcontractor buyout, 
which could be a 
potential avenue to 
control project costs. 
The Contract required 
Webcor to collaborate 
with UCSF regarding 
the evaluation of 
bidder prequalification 
and bid analysis to 
determine the most 
responsive, 
responsible bidder 
that provided the best 
value.13

 

requirements 
accordingly. If a shift from 
a cost-plus to lump sum 
approach occurs on a 
project, we recommend 
the transitions be 
memorialized in a change 
order to the original 
contract. 

 Fully engage in 
subcontractor buyout as 
allowable by its contracts 
on future projects.  
 

subcontractors were lump 
sum prevented the 
University from receiving 
and reviewing detailed cost 
proposals.  This will be 
prevented on future projects 
in two ways. 
 
1. A formal project kickoff 

sessions will be 
implemented at the 
project onset and prior 
to beginning any work 
by the successful bidder 
where all stakeholders 
are engaged in a 
thorough review of the 
contractual 
requirements of the 
project including all 
specified deliverables. 
 

2. Implement strict gate 
management of major 
projects requiring 
evidence that all 
deliverables have been 
met at the appropriate 
phase gate to authorize 
the team to progress 
into the next phase of 
the project. 

 
Responsible party: 
AVC Capital Program 
Delivery  

                                                           
13 Webcor Contract, 6. Design Builder’s Obligations, 6.4 Design Development Phase, 6.4.1 Bidding Process 
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No. Observation Risk/Effect Recommendation MCA 
Target completion date: 
Already implemented 
informally on all major 
projects including ZSFG.  
Will be formalized in a 
department SOP.by March 
31, 2019. 

3 Change order backup 
Owner Change Order #4 

 Change order #4 covered additional costs for 
design, engineering, and project management 
services performed by Webcor and five of its 
subcontractors/sub-consultants. However, 
Webcor did not require its vendors to provide 
standard backup documentation such as time 
sheets to support their costs incurred, nor did 
UCSF ask for such documentation. As a result, 
these documents were not available for 
review. 

 
Owner Change Order #9 

 This change order comprised the off haul and 
disposal of contaminated soil by Teichert. 
Uniform hazardous waste manifest forms 
documenting the actual disposal of 
contaminated soil, as required by 
Environmental Protection Agency, were 
missing and not provided for 26% of tested 
quantity of removed contaminated soil. 

 Invoices and time and material tickets for a 
total of $35,724 (79%) of the $45,479 tested 
material, equipment, and labor costs were not 
provided. 

While these findings 
do not directly 
indicate the presence 
of unjustified or 
inflated charges for 
the above change 
orders, they do 
prevent us from 
concluding definitively 
the accuracy or 
legitimacy of the 
charges made. 

We recommend 
management: 
 Require and review 

supporting cost 
information before 
approving change orders 

 Require copies of 
permits, bonds, and 
documents required for 
regulatory approvals prior 
to paying change orders 
that involve such 
statutory and liability 
requirements. 

 Require substantiation for 
costs incurred before 
payment, particularly 
when work is performed 
on a time and material 
basis. 

 

Both change orders appear 
to meet the contractually 
requirements for owner 
change orders and 
payments. 
 
Action:  
We shall evaluate our 
process to understand what 
should have been different 
than what was done so that 
we can make any 
improvements to our 
process or contract terms. 
  
Responsible party: 
AVC Capital Program 
Delivery  
 
Target completion date: 
 March 31, 2019   
 

4 Teichert’s Labor Rates 
 
We assessed, on a judgmental basis, a selection of 
Teichert’s labor classes in Owner Change Order #9 

Subcontractor labor 
rate build-ups may 
include costs that do 
not comply with 

We recommend 
management:   
 Review the buildup of 

subcontractor labor rates 

1. Assure that all rates are 
included as part of all 
bids for prime 
contractors, sub-
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No. Observation Risk/Effect Recommendation MCA 
for compliance with the minimum prevailing wage 
requirements per California Department of Industrial 
Relations (“DIR”) prevailing wage determinations. 
Teichert complies with DIR requirements by meeting 
the minimum as its rates were on average 35% higher 
than established prevailing wages. We requested, but 
did not receive the buildup and support for Teichert’s 
labor rates. Current market conditions allow 
construction workers to command higher wages, 
particularly in San Francisco, so Teichert charging a 
premium relative to DIR prevailing wages is not 
surprising. 
 
According to CP management detailed rate sheets for 
all contractor, sub consultants and subcontractors are 
typically provided prior to contract award and are 
normally part of the bidding process.  This was 
incomplete on the block 33 project and was 
compounded due to the dispute with Webcor over the 
form of contract. Additionally, a formal process for 
verification of rates in change orders and invoices is 
missing from departmental standards 

contractual definitions 
of the cost of the work 
or conform to 
statutory 
requirements leading 
to overpayment by 
UCSF.  

for change orders for the 
duration of the Project, 
particularly for work 
performed on a time and 
material basis. 
 

consultants and sub- 
contractors and 
allowable costs are 
clearly defined in the 
contract and bidding 
documents. 

 
2. Establish SOP for 

review of approved 
rates against both 
change order submittals 
and invoices consistent 
with our contract terms 
and industry best 
practice. 
 

Responsible party: 
AVC Capital Program 
Delivery  
 
Target completion date: 
March 31, 2019   
 

5 GC/GR billing percent complete 
 
 According to Webcor’s payment application #15 

for March 2018, the Project’s billing percent 
complete (with exception of GC/GR costs) was 
48% ($28,670,184 incurred out of the total 
$61,961,207 committed). At the same point, 
GC/GRs were 85% billed ($4,622,693 incurred out 
of the total $5,459,539 committed). 

 This is inconsistent with Webcor’s statement that it 
bills for GC/GR costs on a straight-line basis and 
in direct correlation with the actual work complete. 
If the GC/GR billings had occurred solely based on 
the percent complete of the work, they would be 

Webcor may have 
front loaded its 
GC/GR billings and 
UCSF may have paid 
Webcor more than it 
has earned for the 
work to date. 

We recommend 
management: 
 Monitor GC/GR spend 

against the scheduled 
GC/GR value and 
compare that percentage 
against the overall 
percent complete. Where 
there are variances, we 
recommend UCSF seek 
explanation. 

1. As an interim short term 
action a written SOP will 
be put in place that will 
provide guidelines and 
parameters when 
variances exceed 
appropriate limits and 
need to be escalated to 
the appropriate control 
point. 

Responsible party: 
AVC Capital Program 
Delivery  
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No. Observation Risk/Effect Recommendation MCA 
$2,096,500 less than the billing amount in 
payment application #15. 

 Webcor in response to our question stated that 
one of the contributing factors to this variance 
includes the work performed by subcontractors 
that did not have all the required paperwork in 
place at the time of work, which prevented Webcor 
from billing UCSF for the completed construction 
work on time. In such cases, Webcor continued to 
bill UCSF for its GC/GR costs. Webcor noted that 
since the execution of the GMP amendment with 
UCSF, which occurred after our analysis cutoff 
date, this issue has been rectified and GC/GR 
billings are currently in line with the percentage of 
work complete. 

 While Webcor’s rationale for this finding may 
address some of the $2,096,500 difference, it 
does not seem to fully justify the extent of the 
variance.  

 
CP management acknowledged that there is currently 
no written process for review of these invoicing 
parameters or established triggers to alert and elevate 
such discrepancies to the appropriate control point.  
 

Target completion date: 
March 31, 2019  
 
b) As a long term solution, 
templates in the Unifier 
system will be developed 
and deployed to 
automatically track invoices 
and assure that they track 
to expected parameters and 
automatically alert UCSF 
project control points to 
unexplained variances that 
require specific approval.  
 
Responsible party: 
AVC Capital Program 
Delivery  
 
Target completion date: 
June 30, 2019 
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V. OPPORTUNITIES FOR IMPROVEMENTS 

No. Observation Risk/Effect Recommendation 
1 Pay application 

 
We noted a $200,000 discrepancy in the costs 
incurred amount between Webcor’s schedule of 
values (“SOV”) in its payment application #15 and 
Webcor’s internal cost report under SmithGroupJJR. 
The SOV showed $5,764,627 costs incurred while the 
internal report figure was $5,964,627. Webcor agreed 
that the difference is an error and stated that it needs 
to amend the SOV so that it matches its internal cost 
report. 

While this does not appear to be a 
major risk, inconsistencies between the 
recorded amounts in general 
contractor’s internal cost tracking and 
its billings may lead to erroneous 
billings in the future. 

We recommend management: 
 Follow up to see that updates occur. 

2 Retention 
 
UCSF is contractually entitled to withhold 5% retention 
from each payment request by Webcor. UCSF, 
however, has withheld the retention on Webcor’s 
construction-related work only, and has not withheld 
retention for design and engineering related billings. 
Upon enquiry, UCSF stated that it made a 
discretionary decision at the request of the Project 
architect to release the retention on non-construction 
related scopes. 

Not formally memorializing the changes 
in contractual requirements may 
undermine UCSF’s leverage to enforce 
its contractual rights in the future, which 
may lead to disputes.  

We recommend management: 
 Formally memorialize any such business 

decisions that cause deviations from the 
contract language in a contractual 
amendment. 
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APPENDIX A 

We requested and received the Project documentation from UCSF and Webcor, including Webcor’s 
Contract and amendments, change orders, Contractor and subcontractor payment applications, 
subcontractor agreements, subcontractor procurement documentation, and other supporting 
information pertaining to the Project. In addition, we conducted interviews with the following Project 
personnel to gain a clearer understanding of how the Project was administered and how the costs were 
incurred: 
 

 Patrick McGee, senior project manager for UCSF 
 Eric Hatlen, project manager from Jacobs for UCSF 
 Ted Williams, senior project manager from Webcor for the Project 
 Brent Williams, project manager from Webcor for the Project 

 
We reviewed and analyzed the relevant and provided Project documents using our construction 
compliance and cost audit methodologies, in order to identify potential non-compliant costs and 
overcharges, to present the associated findings described earlier in this report to UCSF. The following 
procedures were part of our scope:  

 Reviewed associated contracts and amendments to understand the contractual framework for 
how costs are to be incurred, recorded, monitored, and reported. 

 On a sample basis, assessed bid documentation for its effectiveness in supporting 
subcontractor selections. 

 Obtained and assessed the general contractor's cost report for costs recorded to date for the 
project. 

 Obtained and reviewed general contractor's payment applications to date, with specific attention 
to the following: 

o Reconciliation of the latest payment application with the general contractor's cost report. 
o Conformance of costs related to general conditions and general requirements with 

contractual definitions of the cost of the work including with allowable rates established 
in the contract with the general contractor. 

o Justification and supporting documentation for a sample of invoiced costs for compliance 
with some allowable cost categories included in Section 8.4-Allowable Costs of the 
contract with the general contractor. 

o Reconciliation of line item amounts in the general contractor's payment application with 
subcontractor payment applications. 

o Conformance of time and material subcontracts, including self-perform agreements, with 
agreed-upon labor, material, and equipment rates. 

o Reasonableness of a judgmental sample of material and equipment rates for the general 
contractor and three major subcontractors working under guaranteed maximum price or 
other "open book" arrangements. 

o Conformance of labor rates with statutory and union requirements for the general 
contractor's self-performed work and three major subcontractors. 

o Contractual application of overhead, fees, taxes, bonds, and insurance costs. 
 Assessed whether change orders, selected on a judgmental sample basis, were supported with 

appropriate documentation and conducted the following analyses: 
o Tested whether unit rates, overhead, and fees applied comply with contract terms. 
o Assessed whether a review of the change orders merit was performed by the project 

team to determine whether the change order work was actually beyond the scope of the 
base contract. 


