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UCSB Audit and Advisory Services  
UCPath: Limited Scope Project Progress Review 

Audit Report No. 08-18-0017  
 

 
 
PURPOSE 
 
The primary purpose of this audit was a limited review of the status of UCPath at University of 
California, Santa Barbara (UCSB), including determining whether there are adequate measures in 
place to help ensure successful implementation according to the established timeline and whether 
the project is aligned with IT project management best practices. 
 
This audit is part of our fiscal year 2017-18 audit services plan and is one of a series of audits and 
advisory service projects designed to support UCPath efforts. 
 
SCOPE, OBJECTIVES, AND METHODOLOGY 

 
The scope of this audit was limited to UCPath activities and documentation available through 
August 2018. The audit included an initial assessment of risks in the following areas: 
 

 Governance – Adequate governance processes are in place and operating, including defined 
ownership, steering committee(s), campus department representation in governance 
processes, and communication strategies.   

 

 Project Management – Appropriate practices that incorporate the following phases:  
 

o Project Plan – An approved project plan has been developed and includes periodic 
reporting and sufficient planning for business process integration consistent with the 
project’s timeline. 

 
o Deployment and Readiness – Organizational readiness initiatives are in progress to 

address project and owner resources, system dependencies, and change management. 
 
o Testing – A formal plan for testing has been developed and deliverables have been 

obtained. 
 
o Training – A training plan has been formalized which covers campus subject matter 

experts and end users.  
 
o Project Documentation – Project documentation have been generated and consolidated. 

 
The objectives selected for this review were to determine whether:  
 

 There are adequate measures in place to help ensure successful implementation according 
to the established timeline.  

 

 The project is aligned with general IT project management best practices by covering areas 
such as project plan, project documentation, functional design, testing, training, and other 
areas.  

 
To accomplish our objectives, our work included interviews, review of documentation, and other 
steps, including: 
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 Researched and reviewed previous UC audits and advisory work related to UCPath, 
including: 
 
o UCPath Limited Scope Project Progress Review – UCSB audit report, dated July 26, 

2017.  
o UCPath Limited Scope Project Progress Review – UCSB advisory service report, dated 

May 16, 2016.  
o UCPath Pilot Deployment Readiness – UC Merced advisory service report, dated 

November 28, 2016.  
o UCPath Pilot Deployment Assessment – Checkpoint 2 – Office of the President advisory 

service report, dated November 16, 2017.  
 

 Reviewed and analyzed UCPath documentation available as of August 2018, including the 
governance model, local implementation strategy, project plan, staffing plan, status reports, 
campus process inventory, risk assessments, future state operating model documentation, 
and various other plans, communications, and functional documents. 
 

 Gained and documented an understanding of the project’s status through detailed interviews 
with steering committee members, the project manager, Enterprise Technology Services 
(ETS) personnel, and other stakeholders. 

 

 Performed and documented an assessment based on the result of our interviews, review of 
project documentation, and other work.  

 
This advisory service was conducted in conformance with the International Standards for the 
Professional Practice of Internal Auditing. 

 
BACKGROUND1 

 
Launched in January 2010, the University of California Payroll, Academic Personnel, Timekeeping, 
and Human Resources (UCPath) Project is a coordinated effort between UCOP and each of the 
UC campuses and medical centers. UCPath will support over 200,000 UC employees and is the 
largest administrative project undertaken in UC history. The goal of the project is to deploy a single 
payroll system and a single human resources system across all ten campuses and five medical 
centers that meets the core needs of each location, while capturing the efficiencies, improved data, 
and cost savings associated with unified systems.  
 
UCPath will require numerous new and modified human resources and payroll-related business 
processes, as well as the implementation of a new information system. The project encompasses 
three main areas: 
 

 Implementing Oracle PeopleSoft HCMS 9.2 (UCPath System). 

 Streamlining and standardizing business processes. 

 Centralizing transactional activities at the new UCPath Center (UCPC) established in 
Riverside, California. 

 
UCPath will roll out in stages, starting with the UC Office of the President (UCOP) on November 
30, 2015. Since the initial launch, UC Riverside, UC Merced, and the Associated Students UCLA 
have all deployed UCPath. UC Santa Barbara and UCLA are the most recent campuses to go-live 
in September 2018. The next locations to implement UCPath will be UC Davis, UC Berkeley, UC 
Irvine, and UC Agriculture and Natural Resources (ANR) in early 2019. The final group to 

                                            
1 Source: Campus PMO website, project documentation, and interviews with the UCPath managers and stakeholders. 
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implement UCPath will be UC San Diego, UC San Francisco, UC Santa Cruz, Lawrence Berkeley 
National Laboratory, and UC Hastings in fall 2019. These groups all include a highly diverse 
employee population, including academic and health system employees. 
 
The President of the University of California and UC Santa Barbara Chancellor approved the 
UCPath deployment at UCSB on August 30, 2018. This approval was informed by a series of 
readiness assessments and ratifies the “go” decision made by executive sponsors. 
 
Table 1 includes major milestones to be accomplished by UCPath. 
 

Table 1 
 

UCSB Deployment Schedule  
 

 

Description 
 

Completion Date  

Future State Process Designs June 2017 

Data Conversion June 2018 

Testing July 2018 

Pre Go-Live Training September 2018 

Deployment/Cutover September 2018 

Stabilization June 2019 

Source: UCPath Project Manager, ETS.  

 
Future State Process Designs 
 
The Future State Process Designs (FSPD) process is the part of the project focused on identifying 
and documenting campus processes in the scope of the project. The FSPD is considered the most 
important functional part of UCPath. UCSB has identified 126 relevant functional processes. 
 
Data Conversion 
 
The UCPath conversion period consists of taking Legacy System data and loading it into UCPath 
and is one of the key activities transitioning from Payroll/Personnel System (PPS) to UCPath. 
Campus data conversion validation tasks began in April 2018.  A validation team comprised of 
specialists from Human Resources (HR), the Office of Academic Personnel (APO), Business and 
Financial Services (BFS), and the UCSB Project Manager Office (Local PMO) teams worked 
through go-live to complete a detailed comparison of employee data between the PPS and UCPath 
systems.  The team focused on validating the data necessary to produce accurate paychecks in 
UCPath after go-live and analyzed data in the Workforce Administration, Benefits, Payroll, 
Absence Management, and Commitment Accounting / General Ledger modules in UCPath.  In 
order to improve UCPath paycheck accuracy over the duration of the validation effort, items 
identified by the validation team were either cleaned up in the legacy system, addressed with a 
conversion design change, or were manually fixed in UCPath as part of the cutover.  
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Testing 

 
Performing testing helps ensure that all portions of the system work correctly as specified and work 
together. Often portions of a system are initially developed and tested as independent pieces, and 
the system tests must ensure that the entire system works. A schedule should be established for 
the steps identified in the test plan. The campus testing plan was comprised of the following test 
stages: 
 

 Integration Testing (February – July 2018) was comprised of two iterations, the first of which 
focused on technical connectivity. The second iteration tested over 50 end-to-end business 
processes to verify that the UCPath system accommodates the way UCSB departments will 
conduct their business after go-live. 

 

 Payroll Parallel Testing (April – July 2018) ensured that payroll was being accurately 
calculated by the new system. During parallel testing, the legacy system data was compared 
to the data in the new system to identify any errors. The campus performed two iterations of 
Payroll Parallel Testing.  

 

 User Testing (July – August 2018) was the last phase of the software testing process. During 
user testing, end users tested the software to make sure it can handle required tasks in real-
world scenarios, according to specifications. User testing would be one of the final critical 
software project procedures that must occur before new technology is rolled out. 

 
Training 

 
Local PMO, HR, APO, and BFS designed a plan to address training needs. UCPath training 
allowed learners to take self-paced, online courses at their convenience, as well as participate in 
more focused training and support, such as instructor-led, classroom training and open labs. 
 
The training team focused its attention on the business critical tasks performed in UCPath and 
building a curriculum around those system steps and their associated policies. Role-based training 
was provided for all UCSB individuals who perform specific tasks in UCPath, including initiators, 
approvers, and inquiry-only users. A series of recommended and optional UCPath courses, 
referred to as a learning path, was provided to each UCSB learner assigned a role in UCPath. 
 
Deployment/Cutover 

 
The cutover is the process of transitioning from a legacy system to a newer system from a business 
and system perspective, covering the overlap from when the old system is shut down to when the 
new system is live. Campus cutover included critical tasks related to communication, security 
access, conversion validation, data processing, integration, and production support. Cutover was 
split into three phases:  
 

 Pre Cutover: Includes readiness activities for the PMO, production and location teams 
leading up to actual execution. 
 

 MO Conversion: Includes the conversion run, all pre and post conversion tasks and manual 
cleanup and all activities related to the first payroll after go-live for the population paid 
monthly. 
 

 BW Conversion: Includes the conversion run, all pre and post conversion tasks and manual 
cleanup and all activities related to the first payroll after go-live for the population paid 
biweekly.  
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Stabilization 

 
Stabilization refers to the period of time after go-live with increased levels of support are available 
from UCOP, the UCSB project team, the UCPath Center, and UCSB HR, Academic Personnel, 
and Payroll Offices. Stabilization consisted of making sure all UCSB service providers are ready 
to support UCPath and are able to operate independently. At UCSB, the Stabilization period will 
run through June 2019 and hyper care support and on premises labs will stop on December 2018. 
 
UCPath Center 
 
The UCPath Center (UCPC) is the UC systemwide shared services center in Riverside, CA. UCPC 
will consolidate routine transaction processing and employee support for some tasks in the areas 
of payroll, benefits, absence management, compensation, and workforce administration. Services 
include: 
 

 Answering basic questions in these areas 

 Conducting pre-payroll and post-payroll processing 

 Managing benefit enrollment and administration 

 Processing job data, pay changes and maintaining employee records 

 Facilitating the set up and maintenance of leave of absence program structure 
 
UCPC is the first point of contact for employees and provides assistance to UC faculty and staff 
via UCPath portal (cases), telephone, e-mail, fax, and regular mail.  
 
UCLA and UCSB go-live will test the capacity of UCPath Center to handle support services. The 
UCPath Center has ramped up operations to serve more than 60,000 employees at UCSB and 
UCLA, in addition to 18,000 employees at UCOP, UC Riverside, and UC Merced.  

 
SUMMARY OBSERVATIONS 

 
Interviewed stakeholders in May 2018, were generally positive about the direction and progress of 
the project. However, they expressed some concerns regarding the volume of work to be 
completed before go-live. All stakeholders were confident about meeting the proposed go-live 
date. We found overall, adequate project management practices in place. Even with these positive 
factors, our work highlighted areas of concern that may need additional improvements, such as 
project documentation and post implementation incident management practices.  
 
Detailed observations and management corrective actions are detailed in the remainder of the 
report.  
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DETAILED OBSERVATIONS AND MANAGEMENT CORRECTIVE ACTIONS 
 

 
A. Governance and Communication 

 
Campus Governance and Representation 
 
The results of our stakeholder interviews suggest that the establishment of local UCPath 
governance structures are overall adequate. Oversight of the UCPath project includes the following 
key groups: 
 

 Executive Sponsors 

 Steering Committee 
 
In addition to these groups, the Strategic Advisory Committee serves as a conduit of information 
between department leadership, staff, and faculty and the Local PMO and Campus Steering 
Committee. We did observe broad representation of campus departments in this committee, which 
is a key group responsible for providing recommendations to the Local PMO and the Steering 
Committee.  

 
Communication 

 
Communication to campus has been very intense during the last stages of the project in order to 
guarantee campus personnel are prepared for the new changes. Communication initiatives are 
also supported by the Local PMO, Human Resources, Academic Personnel, campus IT 
departments, and Business and Financial Services personnel in order to provide a wider coverage. 
Communication includes, but is not limited to: 

 

 Centralizing UCPath information, communication, and training in a website specific for UCSB  

 An awareness training plan for all affected employees 

 Town Hall announcements and meetings 

 Mailed distribution 

 Calendar/timeline of events 

 Electronic newsletters 

 Presentations and videos 

We were informed that additional communication is being issued for academic departments. 
 
B. Project Management 

 
Interviewed stakeholders in May 2018, were generally positive about the direction and progress of 
the project. However, they expressed some concerns regarding the volume of work to be 
completed before go-live. All stakeholders were confident about meeting the proposed go-live 
date. We found overall, adequate project management practices in place. However, our work 
highlighted some areas that may need additional improvements. The fast pace of the project 
combined with the complexity, size, and limited resources have made project management 
challenging. 

Project Documentation 

 
Functional requirements and design have been adequately identified and documented. Interfaces 
and dependencies with other campus systems have been also identified. The majority of system-
wide project documentation was located on a centralized SharePoint, and campus documentation 
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was in Box2 and Jira3.  However, we noted the project has generated an enormous amount of 
documentation. In some cases, project information is spread over several documents or versions 
of the same documents. While we understand that this is unavoidable for a project of this 
complexity, size, and timeline, it may be beneficial to consolidate documentation in a more 
comprehensive format. 
 
Project Plan 

 
A project plan was defined to include key elements of the project implementation such as testing, 
training, cutover, and communication plans. The plan was updated to provide current information 
for communications with stakeholders and the campus. Some of the most significant areas 
included: 

 

 Communication Plan: As mentioned, the final stages of the project have required ongoing 
communication initiatives. These activities have been scheduled and tracked as part of the 
project plan. 
 

 Testing Plan: An testing plan has been developed and performed in several iterations to 
identify issues from data imported from PPS, corporate interfaces, and business process 
integration, with special attention to critical business processes.  
 

 Training Plan: An extended user training plan has been developed and implemented to 
include webinars, instructor-led training, scenarios, presentations, and other methods. 
 

 Cutover Plan: The cutover plan includes identifying critical tasks required for go-live to 
provide a smooth transition to UCPath. Resources were identified and assigned to these 
tasks, in which percentage of completion was also tracked. 

 

 Roll Back Plan: We were informed a roll back plan was presented to the campus days before 
go-live. 

 
Adequacy of Resources 

 
Limited resources have been one of the key challenges of the project. Campus personnel have 
been working concurrently in multiple work streams while performing their full job responsibilities 
and participating in additional system-wide initiatives, such as I-9 Tracker4, Kronos deployment, 
and Career Tracks5 implementation, in an accelerated timeline. In addition, 11 resources directly 
related to UCPath implementation have left the project since May 2018. As a result, burnout for 
campus resources was a major concern.  
 
In the initial stages of the project, technical expertise that includes Mainframe, PeopleSoft, and 
institutional knowledge was generally unavailable. Management approved the addition of 
experienced consultants specializing in project management and PeopleSoft as part of the UCPath 
project team. These resources faced the challenge of gaining institutional knowledge and 
perspective in a very short period of time. Data conversion, testing, and training were some of the 
areas with highest resource needs. 
 

                                            
2 Box provides a secure, cloud-based storage and collaboration service to all members of the UC Santa Barbara community. 

3 Jira is a proprietary issue tracking product developed by Atlassian which allows bug tracking and agile project management. 
4 I-9 Tracker is a new tool to create and track I-9 forms digitally.  
5 Career Tracks is a job classification system for non-represented staff. 
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Even though more resources were incorporated to provide better coverage to critical work streams, 
the aggressive project timeline required that the Steering Committee and the project team prioritize 
certain activities over others, in order to be ready for go-live. Additional work after go-live could be 
necessary to address issues in less critical business processes and some interfaces with campus 
shadow systems. 
 
Training 

 
Training was intended to be a requirement prior to authorization in UCPath. We noted UCPath 
project management performed the following steps: 
 

 Key campus personnel were identified and assigned to required training.  

 Training was provided to PeopleSoft Human Capital Management (HCM) through train-the-
trainer sessions and to functional users through instructor led training (ILT) and webinars.  

 Training was regularly tracked, and periodic updates on progress were provided to the 
UCPath project team on a regular basis.  

 
The Chief Information Officer (CIO) informed us that the training did not have a live test area in 
which users could conduct synthetic transactions. Training was focused on mass communications 
and not enough on support processes and incident management.   
 
Testing 

 
The project has completed three main testing areas including integration testing, payroll parallel 
testing, and user testing. Repetitive processes were defined with the use of standard templates 
and identified testers. Even with these positive factors, our work highlighted the following specific 
areas of concern that may need additional improvements:  

 

 The second iteration of integration testing was performed concurrently with payroll parallel 
testing.  
 

 Part of the second iteration of payroll parallel testing was performed concurrently with the first 
iteration. 

 

 Interfaces and dependencies with other campus systems were classified in two tiers based 
on direct interaction with PeopleSoft and PeopleSoft Supply Chain Management (SCM). Tier 
16 interfaces were evaluated as part of the integration testing. The development and testing 
of Tier N7 interfaces have been the responsibility of the departments, and the Local PMO has 
not tracked current downstream impact. Additional work could be necessary to validate that 
UCPath interfaces are fully operational including the interface with Kronos and some Tier N 
interfaces. 
 

 Payroll Parallel Testing and Integration Testing were performed with a limited sample of 
converted data.  
 

 The results of the test of 11,034 checks, presented to UCSB sponsors on August 8, 
highlighted that: 
 
o 92,2% of the checks had gross pay variances of less than $10 and only 3% of them, 

gross pay variances were over $250.   

                                            
6 Tier 1: Interfaces currently connected with UCPath. 

7 Tier N: List of downstream interfaces that do not directly interface with UCPath. 
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o 76,4% of the checks had net pay variances of less than $10 and only 3.4% of them, net 
pay variances were over $250.   

 

 The status of User Test, presented in the report UCLS-UCSB Deployment Subcommittee on 
August 23, highlighted that: 
  
o 370 payroll test cases passed, 8 failed and 31 were still in progress.  
o 29 of 138 defects identified during user testing were open.  

 

 User testing was performed for the purpose of operational readiness testing, but it did not 
require user acceptance. This test was a collaboration between UCSB, the Central PMO, and 
UCPath Center. 

 
Data Conversion  

 
As of August 2018, data conversion met the target for dress rehearsal8 for a total of 98%. However, 
this does not include manual conversions.  We also observed that by the end of August there were 
remaining issues in the conversion testing. 
 
Post-Implementation Support  
 
After go-live, the campus will enter three months of hypercare. This period consists of providing 

additional technical and functional support to the campus by the Central PMO and Office of the 
Chief Information Officer (OCIO). A series of actions have been planned to support all campus 
users after go-live. We noted: 
 

 Stabilization is support largely being handled by the UCPath Center (UCPC). Campus will 
provide support by acting as a liaison in coordinating work tickets or communicating common 
issues to the UCPC: 

 
o First Escalation:  Supervisor or Department Business Officer, UCSB Benefits Office, or 

UCPC 
o Second Escalation: UCSB Payroll Office, UCSB Timekeeping Service Team (ETSC), or  

UCPC 
o Third Escalation: UCPC 

 

 Post go-live training will begin and will consist of support labs, which include drop in sessions 
for specific issues, and go-live refresher training, which requires users to sign up ahead of 
time for specific transactions.  

 
The CIO informed us that his post-go-live major concern was that there is not a single incident 
commander, and this causes great confusions as there are at least five different agencies (AP, 
HR, BFS, and OCIO, and UCPath Center) involved in processing or dealing with errors or 
employee and department requests. 
 
Security Access Control 

 
Access control has been reviewed and approved by stakeholders. Department security 
administrators will authorize changes for functional users. Departments had a special interest in 
limiting default access to pre-defined sets of components and data.  

 

                                            
8 Trial deployment of the project. 
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Recommendation 
 

 
We recommend consolidating project documents in a more comprehensive document and 
evaluating an incident management plan to assure that all organizations involved in post 
implementation support efficiently manage post implementation requests and errors. We also 
recommend the project plan be evaluated for additional tasks needed to complete the remaining 
part of the projects. Some of the remaining areas could include: 
 

 Data conversion fine tuning 

 Interfaces with other campus systems, with a special focus on Tier N interfaces. 

 Post implementation training 

 System adjustment and configuration 

 Addressing any remaining issues 

 Additional testing as needed 
 

 

Management Corrective Actions 
 

 
The Office of the CIO will consolidate project documentation and evaluate a plan to complete the 
remaining part of the project that needs additional support. The Office of the CIO will work with 
the other organizations involved in the post implementation support to evaluate an incident 
management plan to assure post implementation requests and errors are efficiently reported and 
managed. 
 
Audit and Advisory Services will follow up on the status of these issues by March 31, 2019. 




